US EPA RECORDS CENTER REGION 5

Wi

489
620 South Capitol Avenue, Sure 3su, Lansuy, wiichigan 48933

Telephone: (317) 291-7007 Fax: (317) 328-2666
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

January 7, 2011 Reference No. 056394

Mr. Michael Berkoff

Remedial Project Manager
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Dear Mr. Berkoff:

Re:  Monthly Progress Report - December 2010
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 50 for the period of December 1, 2010 through December 31, 2010.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

LKC/te/5/Lan.
Encl.

cc: Paul Bucholtz (MDEQ) - three hard copies
John Bradley (MDEQ) - electronic only
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
Jodie Dembowske (CRA) - electronic only

Equal

Empioyment Opportunity REGIITERED COMPARY FON
Empier ISO 9001

ENGINEERING DESIGN

Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 50
December 1, 2010 to December 31, 2010

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

¢ Continued development of RI report and design of base map showing Phase II RI and
Supplemental Phase II RI sample locations and relevant Site features

¢ Submitted Fannie Pell Park Bridge Footing Soil and Groundwater Investigation Work Plan
to the U.S. EPA on December 3, 2010

¢ Conference calls with representatives from the U.S. EPA, MDEQ, and Weyerhaeuser
Company on December 1, 2010 to discuss the schedule submitted with Progress Report
No. 48 and on December 17, 2010 to discuss alternative mechanisms for performance of
activities in an interim capacity prior to issuance of the Record of Decision (ROD) and
additional information requested by U.S. EPA relating to the Fannie Pell Park Bridge
Footing Soil and Groundwater Investigation Work Plan

2. Data Received

¢ Portions of the data from the Phase II RI sampling activities conducted in
January/February 2010 have been received and are undergoing quality assurance/quality
control validation. Receipt of remaining data is anticipated for early January 2011, which
will undergo quality assurance/quality control validation. The data will be tabulated and
provided in future progress reports once this process is complete.

¢ With the exception of some outstanding Synthetic Precipitation Leaching Procedure (SPLP)
data, all data from the Supplemental Phase Il RI sampling activities conducted in
May/June 2010 have been received and are undergoing quality assurance/quality control
validation. The data will be tabulated and provided in future progress reports once this
process is complete.
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3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

o Weyerhaeuser Company will update the project schedule based on the December 2010
~ conference calls and submit to the U.S. EPA with the January 2011 progress report.

4. Problems Encountered and Planned Resolution

¢ None

5. Work Anticipated During the Next Reporting Period

o Continue quality assurance/quality control validation of January/February 2010 and
May /June 2010 laboratory analytical data as it is received

¢ Continue work on RI Report

o Completion of appropriate characterization and disposal of remaining solid investigation
derived waste (IDW)

6. Anticipated Development with Work during the Next Period

o Conference call with representatives from the U.S. EPA, MDEQ), City of Plainwell, and
Weyerhaeuser Company on January 4, 2011 to discuss alternative mechanisms for
performance of activities in an interim capacity prior to issuance of the ROD, the cost for
using steel plates as an alternative to cover the coal tunnel during construction activities,
and U.S. EPA comments on the Fannie Pell Park Bridge Footing Soil and Groundwater
Investigation Work Plan

o Submittal of revised Fannie Pell Park Bridge Footing Soil and Groundwater Investigation
Work Plan on January 5, 2011 to the U.S. EPA, MDEQ), and City of Plainwell

7. Other Relevant Information

¢ None
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